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D.O.T. 66

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE P.I. No. 0002406, DeKalb County OFFICE Preconstruction
STP-0002-00(406)

SR 12/Covington Highway Sidewalks, Phase 1 DATE  July 27,2005
FROM %etgfﬁm%, Assistant Director of Preconstruction
TO @ David E. Studstill, Jr., P.E., Chief Engineer
SUBJECT PROJECT CONCEPT REPORT
This project consists of the construction of sidewalks along Covington Highway/US 278/SR 12
from Memorial Drive in Decatur to Evans Mill Road in Lithonia. The programmed amount for

construction is $4,635,000. At the request of DeKalb County, I recommend that this project be
split into three phases. The phases are to be split as follows:

FUNDING - PROPOSED
PHASE DESCRIPTION ALLOCATION P RAM DATE
1 Memorial Drive to West Austin Drive  $ 989,000 2008
2 Margarette Drive to Panola Road $1,825,000 2009
3 Panola Road to Evans Mill Road $1,825,000 2010

This project concept report is for Phase 1. It is recommended that Phase 1 is assigned project
number STP-0002-00(406), P.I. No. 0002406, and the remaining phases be assigned new project
and P.I. numbers.

Phase 1 is the construction of sidewalks on both sides of Covington Highway/US 278/SR 12
from Memorial Drive to West Austin Drive for a total of 1.58 miles. The proposed project will
provide clean, functional, aesthetic sidewalks meeting ADA requirements that will encourage
pedestrians to travel safely by foot to residences, schools, churches, and places of employment.

The construction proposes 5' wide ADA compliant sidewalks with a 2' stamped concrete offset
along both sides of Covington Highway. Curb and gutter and drainage improvements will also be
constructed as necessary. Traffic will be maintained during construction.

Environmental concerns include requiring a Categorical Exclusion be prepared; a public hearing
open house will be held; time saving procedures are appropriate.



David Studstill
Page 2

P. . No. 0002406, DeKalb
July 27, 2005

The estimated costs for this project are:

PROPOSED APPROVED FUNDING PROG DATE
Construction (includes E&C
and inflation) $989.000 $989,000 Q24 2008
Right-of-Way & Utilities*  Local Local

*DeKalb County signed PMA on 6-15-05 for PE, right-of-way, and utilities.
I recommend this project concept be approved.
MBP:JDQ/cj
Attachment
CONCUR m% QA
" Buddy Gratton, P.E., Director of Preconstruction

APPROVE (L7 5 W

David E. Studstill, Jr., P.E., Chief Engineer




DEPARTMENT OF TRANSPOR
STATE OF GEORGIA

INTERDEPARTMENTAL CORRESPONDENCE

FILE: STP-0002-00(406), Dekalb County OFFICE:  District Seven
SR 12 Sidewalks, Phase 1 Chamblee
PINO. 0002406

&M

FROM: Bryant Poole, Metro District Engineer

DATE: June 24, 2005

TO: Meg Pirkle, Assistant Director of Preconstruction

SUBJECT: Project Concept Report

Attached is the original concept report of the referenced project for your review and further handling
in accordance with the Plan Development Process.

Should you have any questions or comments, please contact Jon Griffith, P.E., or Chris Wood at 404-
463-4947.

Attachment

BP:WSL:jdg

cc:Joe Palladi
Harvey Keepler
Keith Golden
Brian Summers
Jamie Simpson
File



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
PROJECT CONCEPT REPORT

Covington Highway Sidewalks from Memorial Drive to West Austin Drive -
Phase 1

Project Number: STP-0002-00(406)
County: DeKalb
P. I. Number: 0002406

Federal Route Number: 278
State Route Number: 12

PROJECT LOCATION MAP: See Page 2

Recommendation for approval:
DATE (a/) 9/0 ) % . WM

L Project Manager
DATE 6'/ 27'/0:3’ 7(@/(\

District Engm-e&r_\c_:—_;)

The concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Plan (RTP) and/or the State Transportation Improvement Program (STIP).

DATE

DATE

DATE

DATE

DATE

State Transportation Planning Administrator

State Transportation Financial Management Administrator

State Environmental/Location Engineer

State Traffic Safety and Design Engineer

Project Review Engineer
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Project Concept Report page 3
Project Number: STP-0002-00(406)
P. 1 Number: 0002406

County: DeKalb

NEED AND PURPOSE

The primary need for this project is to provide a continuous and safe ADA pedestrian path along
Covington Highway from approximately 350° west of Memorial Drive, milepost 0.37, to West
Austin Drive, milepost 1.95. The land use along this road is primarily commercial development
with a mixture of residential development, schools and churches as well as being a MARTA route,
which generates pedestrian traffic. Currently, this corridor is lacking sidewalk connectivity,
uniformity, and ADA access as well as adequate crosswalks. Foot traffic paths have been created
in the existing shoulder; therefore the need for this project is to provide safer pedestrian mobility
and to provide a continuous ADA path for all pedestrians. Pedestrian traffic will increase due to
the proposed sidewalk enhancements. The sidewalks will create connectivity to the mixed-use
development and the proposed improvements do meet the RTP/STIP.

DeKalb County is requesting the Georgia Department of Transportation project number STP-
0002-00(406) in DeKalb County, Georgia be separated into three (3) different phases as identified
in the following table:

Phase Limits Project Length

1 Memorial Drive (MP 0.37) to 1.58 miles
West Austin Drive (MP 1.95)

2 Margarette Drive (MP 2.30) to 4.41 miles
Panola Road (MP 6.71)
<! Panola Road (MP 6.71) to 3.39 miles

Evans Mill Road (10.10)




Project Concept Report page 4
Project Number: STP-0002-00(406)
P. I. Number: 0002406

County: DeKalb

Description of the proposed project:

This project is the construction of five-foot wide ADA compliant sidewalks with a two-foot
stamped concrete offset along Covington Highway from approximately 350° west of Memorial
Drive (MP 0.37) to West Austin Drive (MP 1.95) in DeKalb County. Utility relocation, other
than when a direct conflict exists, is not within the scope of work of this project.

The proposed sidewalks will be constructed to provide an ADA accessible path along both sides of
the roadway. Curb and gutter and drainage improvements will also be constructed along with the
sidewalks as necessary. The length of the proposed project along Covington Highway is
approximately 1.58 miles.

Is the project located in a Non-attainment area? __X Yes No

The proposed project includes the addition of sidewalk only and not any additional pavement or
travel lanes. The existing curb and gutter and drainage system will be maintained and upgraded
only as necessary.

PDP Classification: Major X _ Minor

Federal Oversight: Full Oversight ( ), Exempt(X), State Funded( ), or Other( )
Functional Classification: Minor Arterial Road

U. S. Route Number(s): 278 State Route Number(s): 12

Existing design features:

e Typical Section:
The existing roadway has four 12-foot travel lanes with a flush center turn lane and
eight-foot wide urban shoulders including curb and gutter.

e Posted speed: 45 mph

e Minimum radius for curve: 1375 feet

e Maximum superelevation rate for curve: 3.4%
e Maximum grade: 5%

¢ Width of right of way: Varies 70-150 ft

e Major structures:
None



Project Concept Report page 5
Project Number: STP-0002-00(406)
P. I. Number: 0002406

County: DeKalb

e Major interchanges or intersections along the project:

Covington Highway at Memorial Drive

Covington Highway at Redan Road

Proposed Design Features:

e Proposed typical section(s):
The eight-foot shoulder will be upgraded to a twelve-foot wide shoulder including
a two-foot stamped concrete strip and five-foot wide sidewalk on the both sides.
The newly constructed sidewalks will provide the continuous ADA path and the
existing curb and gutter will be maintained.

Covington Highway and Redwing Circle

e Proposed Design Speed Mainline: 45 mph

¢ Proposed Maximum grade Mainline: 5% Maximum grade allowable: 7%

o Proposed Maximum grade Side Street: 5% Maximum grade allowable: 9%

e Proposed Maximum grade driveway: 11% commercial and 27% residential

¢ Proposed Maximum super-elevation rate for curve: 3.4%

e Proposed Minimum radins of curve: 1375 feet

e Minimum radius allowable: 730 feet

» Right of way

]

Width: 98 feet Min

o Easements: Temporary (X), Permanent (X), Utility ( ), Other ( )
Type of access control: Full ( ), Partial ( ), By Permit (X), Other ( ).

O
o

Number of parcels: 52

e Structures:

o Bridges —~ None Anticipated

Number of displacements: 0
Business: 0

Residences: 0

Mobile homes: 0

Other: 0

o Retaining walls —~ Anticipated for the addition of handrails to existing sidewalk.



Project Concept Report page 6
Project Number: STP-0002-00(406)
P. 1. Number: 0002406

County: DeKalb

e Major intersections and interchanges:
Covington Highway at Memorial Drive
Covington Highway at Redan Road
Covington Highway at Redwing Circle

e Traffic control during construction: Existing two-way traffic will be maintained during
construction of the proposed sidewalks.

Design Exceptions to controlling criteria anticipated: None

UNDETERMINED  YES NO

HORIZONTAL ALIGNMENT: 0 () (X)
ROADWAY WIDTH: QO 0 xX)
SHOULDER WIDTH: Q0 O (X)
VERTICAL GRADES: O QO (X)
CROSS SLOPES: O ) (X)
STOPPING SIGHT DISTANCE: () () (xX)
SUPERELEVATION RATES: 0 () )
HORIZONTAL CLEARANCE: O 0 ()
SPEED DESIGN: O () X)
VERTICAL CLEARANCE: () () (xX)
BRIDGE WIDTH: () () X)
BRIDGE STRUCTURAL CAPACITY: 0 ) (X)

e Design Variances: None Anticipated
e Environmental concerns: Do not anticipate any UST, hazardous waste, etc. impacts.

e Level of environmental analysis: CE - Anticipated
o Are Time Saving Procedures appropriate? Yes (X), No ( ),
o Categorical exclusion (X),
o Environmental Assessment/Finding of No Significant Impact (FONSI) ( ), or
o Environmental Impact Statement (EIS) ( ).

e Utility involvement:
Overhead power and telephone utilities and underground water and telephone utilities
are located on both sides of the road and the proposed sidewalks improvements may
conflict with some power poles if alternates are not available.
o Bell South

Georgia Power

Atlanta Gas Light

Comcast

0 00



Project Concept Report page 7
Project Number: STP-0002-00(406)
P. I Number: 0002406

County: DeKalb

MCI

00 00O0O0O0

MEAG

Project responsibilities:

0

0000 0

Coordination
Concept meeting date and brief summary — May 12, 2005 (See attached Concept Team

* 9 » 0 & 0

DeKalb County Water and Sewer
DeKalb County Traffic

City of Atlanta Public Works
Georgia Transmission

Georgia Power Transmission

Design — DeKalb County

Right of Way Acquisition —~ DeKalb County
Relocation of Utilities — DeKalb County
Letting to contract — GDOT

Supervision of construction — GDOT
Providing material pits — Contractor

Meeting Minutes)

P. A. R. meetings, dates and results — Not Applicable

FEMA — Not anticipated

USCG, and/or TVA — Not anticipated.
Public involvement — PIOH by DeKalb County
Local government comments — See attached Concept Team Meeting Minutes

Other projects in the area —

Railroads — Not Applicable

P 1. No. 0002405 — Memorial Drive Sidewalks from
Mountain Drive to Goldsmith Road

P.1. No. 0002415 — SR 260 Sidewalks from Candler Drive to
Covington Highway

P.I. No. 0006567 — Avondale Estates Plaza Beautification &
Streetscape Project

P.I. No. 0006812 — Kensington Road Bicycle/Pedestrian
Facility from Redan Road to Memorial Drive

P.I. No. 0006843 — Kensington Transit Station LCI
Implementation Project

P.I. No. 753200 ~Memorial Drive Major Arterial
Enhancements

P.1. No. M002823 — I-285 Interchange @ Covington
Highway

Other Coordination — None anticipated



Project Concept Report page 8
Project Number: STP-0002-00{406)
P. 1. Number: 0002406

County: DeKalb

Scheduling — Responsible Parties’ Estimate

e Time to complete the environmental process : 6-9 Months
e Time to complete preliminary construction plans: 3 Months

e Time to complete right of way plans: 3 Months

e Time to complete final construction plans: 3 Months

e Time to complete to purchase right of way: 9-12 Months
e List other major items that will affect the project schedule: N/A

Alternates Considered:

Alternate (1) A five-foot wide sidewalk will be added on both the north and south sides
for approximately 1.58 miles and the existing curb and gutter and drainage will be
maintained. Alternate (2) A five-foot wide sidewalk will be added on the north side
only for approximately 1.58 miles and the existing curb and gutter and drainage will be
maintained. Alternate (3) A five-foot wide sidewalk will be added on the south side
only for approximately 1.58 miles and the existing curb and gutter and drainage will be
maintained.

Comments:

e Alternate (1) was chosen as the preferred Alternate because both sides of the road will
have sidewalk and a continuous ADA path would be established on the both the north and
south side. (See attached Alternate 1 Cost Estimate). Alternate (2) was not chosen
because it would only provide a continuous ADA path on the north side, but the MARTA
bus routes include stops on both sides of the road and the existing pedestrian traffic has
worn paths on both sides of the road. Alternate (3) was not chosen because it would only
provide a continuous ADA path on the south side, but the MARTA bus routes include
stops on both sides of the road and the existing pedestrian traffic has worn paths on both
sides of the road.

o The following intersections are currently signalized:
Covington Highway and Memorial Drive (existing pedestrian signals on the east
and south side of the intersection)
Covington Highway and Redan Road (existing pedestrian signals on the east and
south side of the intersection)
Covington Highway and Redwing Circle (existing pedestrian signals on the south
side of the intersection)

Attachments:

Cost Estimate

Typical Section

Concept Team Meeting Minutes
Location and Design Notice

BN



Estimate Report for file "STP-0002-00(406)"

Section MAJOR STRUCTURES
Item Number | Quantity | Units Unit Price Item Description Cost
500-3107 100 cY 500.00 CLASS A CONCRETE, RETAINING WALL 50000.00
Section Sub Total:] $50,000.00
Section GRADING AND DRAINAGE
item Number | Quantity | Units | Unit Price Item Description Cost
205-0001 10000 cY 5.00 UNCLASS EXCAV 50000.00
441-6022 2000 LF 15.00 ICONC CURB & GUTTER, 6 IN X 30 IN, TP 2 30000.00
550-1180 5000 LF 29.00 STORM DRAIN PIPE, 18 IN, H 1-10 145000.00
668-1100 15 EA 2000.00 CATCH BASIN, GP 1 30000.00
Section Sub Total: $255,000.00
Section BASE AND PAVING
Item Number | Quantity | Units | Unit Price Item Description Cost
310-1101 1000 TN 20.00 GR AGGR BASE CRS, INCL MATL 20000.00
Section Sub Total: $20,000.00
Section LUMP ITEMS
Item Number | Quantity | Units | Unit Price Item Description Cost
150~1000 1 LS 50000.00 TRAFFIC CONTROL - 50000.00
163-0232 1 AC 500.00 TEMPORARY GRASSING 500.00
163-0240 30 TN 250.00 MULCH 7500.00
165-0010 2500 LF 1.00 MAINTENANCE OF TEMPORARY SILT FENCE, TP A 2500.00
167-1000 2 EA 2500.00 [WATER QUALITY MONITORING AND SAMPLING 5000.00
167-1500 12 MO 1000.00 WATER QUALITY INSPECTIONS 12000.00
171-0010 5000 LF 2.00 TEMPORARY SILT FENCE, TYPE A 10000.00
201-1500 1 LS 25000.00 ICLEARING & GRUBBING - 25000.00
700-6910 1 AC 1000.00 PERMANENT GRASSING 1000.00
700-7000 1 TN 100.00 AGRICULTURAL LIME 100,00
700-7010 2 GL 25.00 LIQUID LIME 50.00
700-8000 1 TN 250.00 FERTILIZER MIXED GRADE 250.00
700-8100 50 LB 2.00 FERTILIZER NITROGEN CONTENT 100.00
716-2000 500 SY 2.00 ERDSION CONTROL MATS, SLOPES 1000.00
Section Sub Total:] $115,000.00
Section MISCELLANEOUS
Item Number | Quantity | Units | Unit Price Item Description Cost
441-0104 9000 SY 35.00 ICONC SIDEWALK, 4 IN 315000.00
515-2020 750 LF 50.00 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND 37500.00
641-1200 200 LF 15.00 GUARDRAIL, TP W 3000.00
641-5001 1 EA 500.00 GUARDRAIL ANCHORAGE, TP 1 500.00
641-5012 1 EA 1500.00 GUARDRAIL ANCHORAGE, TP 12 1500.00
§47-1000 1 LS 10000.00 PEDESTRIAN SIGNALS 10000.00
653-2501 1 LM 2500.00 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITE 2500.00
682-6233 500 LF 10.00 TRAFFIC SIGNAL LOOPS REPLACEMENT 5000.00
Section Sub Total:| $375,000.00
Total Estimated Cost: $815,000.0¢
Subtotal Construction Cost $815,000.00
E&C Rate 10.0 % $81,500.00
Inflation Rate 5.0 % @ 2.0 Years $91,891.25
Total Construction Cost $988,391.25

Right Of Way
ReImb. Utilities

(By Others)
(By Others)

$425,000.00
$350,000.00

(Relocate Utility Poles out of clear zone)



Grand Total Project Cost $1,763,391.25
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Concept Team Meeting Minutes

Covington Highway Sidewalks from Memorial Drive to West Austin Drive — Phase 1

STP-0002-00(406)
P. I. Number: 0002406
May 12, 2005

Meeting notes from the May 12, 2005 concept meeting at the District Seven Preconstruction
Room, Archives Building for the Covington Highway Sidewalks from Memorial Drive to West
Austin Drive — Phase 1.

Attendees:

Chris Woods GDOT - District 7 (404) 463-4947
Sharon Witherspoon GDOT - District 7 Utilities (404) 463-4953
Ray McEachemn GDOT — District 7 (404) 463-4964
Persephone Goodwin GDOT — District 7 (404) 299-4386
Zanda Montgomery GDOT - District 7/Environmental (404) 463-4947
David Pelton Dekalb County Transportation (770) 492-5223
John Little Dekalb County Water & Sewer (770) 621-7256
Nikki Reutlinger PBS&J (770) 933-0280
Dale Petticord Georgia Power (404) 506-4425
Danny Godwin The LPA Group Incorporated (770) 263-9118
Beth Ann Marks The LPA Group Incorporated (770) 263-9118
Meeting Notes:

Chris Woods opened the meeting and LPA gave an overview of the project layout.

Beth Ann Marks discussed the original project termini was I-285 but due to GDOT’s
1-285 Interchange @ Covington Highway project (P.I. No. M002823), the termini was
adjusted to tie into the interchange project. This project is currently in concept
development. PBS&J will handle the coordination with Gresham Smith and/or Kathy
Bailey whether the interchange project is proposing a grass strip or stamped concrete
behind the curb and gutter. The existing sidewalks across I-285 are 4 feet in width.

Nikki Reutlinger will handle coordination with the Memorial Drive project.

Beth Ann Marks discussed maintaining the existing sidewalk in front of the Bethel
Church because the existing sidewalk is in good condition and to replace the sidewalks
could impact the slopes and parking lot. Chris Woods requested adding handrails to the
sidewalk due to the fill slopes.

Beth Ann Marks mentioned that many of the existing utility poles are located in conflict
with the proposed sidewalk and may need to be relocated.

Sharon Witherspoon stated the GDOT is requesting that all poles be relocated outside of
the roadside design clear zone. For 45 mph the clear zone is 18 feet. The right of way
will be set to the minimum clear zone.

Dale Petticord stated on average a utility pole can be relocated for approximately $7000
per pole and along Covington Highway there are approximately 50-80 poles. An average
transmission pole relocation cost is approximately $100,000 per pole. The concept report
cost estimate will be revised to accommodate the relocation of approximately half of the
utility poles.

Y:\Roadways\A 137401 3\Concepticoncepl team meeting rainutes051205 doc



e The construction let date is currently 2011 but the TIP could be amended to move the
construction let date up to 2007.

e John Little requested the surveyor pick up all water valve pits along the corridor. The
relocation of these private water valve pits can be negotiated during right of way
negotiations as needed.

e Dekalb County requested all water meters and fire hydrants be relocated out of the
sidewalk.

» Snapping Shoals EMC shall be removed from the list of utility owners, the City of
Atlanta Public Works shall be verified, and Georgia Power Transmission, MEAG, and
Georgia Transmission shall be added to the list of utility owners.

e The signal loops at signalized intersections may need to be replaced during construction
if they are impacted and a note should be included in the plans to state the signal loops
shall be replaced if impacted.

e Pedestrian signal heads will need to be upgraded or included at all signalized
intersections. The concept report cost estimate will be revised to accommodate the
pedestrian signal heads. Currently the intersection of Covington Highway and Memorial
Drive, and Covington Highway and Redan Road both have pedestrian signal heads on the
east and south and the intersection of Covington Highway at Redwing Circle has
pedestrian signal heads on the south. The signals at the intersection of Covington
Highway at Redwing Circle and Covington Highway at Redan Road are part of a GDOT
project to upgrade 157 signals in DeKalb County. This upgrade will be completed before
this sidewalk project; therefore the pedestrian signal upgrades will not be required at
these two intersections.

e The beginning project limit should be extended approximately 50-100 feet and the
beginning milepost will be adjusted as well as the project length.

GDOT stated the pedestrian accident data would not be needed due to the type of project.
REPORT COMMENTS:

o Add mileposts at the begin and end project on the location map and throughout
the report.

o Include Phase 1 to the project title on the location map and throughout the report.

o Add mileposts to the three phase descriptions on the Need and Purpose Statement.

o The project number and project title will be removed from the Need and Purpose
Statement.

o The word “existing” will be removed from a sentence and the sentence will now
be started with “foot”.

o Add a statement regarding the pedestrian traffic will increase along the corridor
due to the proposed pedestrian enhancements to the Need and Purpose Statement.

o The first sentence of the description of the proposed project will be reworded to
read, “This project is the construction of five foot wide ADA compliant
sidewalks...”

o A page break will be inserted to keep the list of major interchanges or
intersections with the heading.

o The Covington Highway and I-285 intersection will be removed from the list of
interchanges or intersections and replaced with Covington Highway and Redwing
Circle.

Y:\Roadways\A T374013\Concepticoncept team meeting minutes051205 doc
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The first sentence of the proposed typical section will be reworded to read, “The
eight foot shoulder will be upgraded to a twelve foot wide shoulder...”

All grass strip notations will be revised to stamped concrete in the report and
typical section.

Snapping Shoals will be removed from the list of utility owners and Georgia
Power Transmission, MEAG, and Georgia Transmission will be added.

GDOT will let the contract not Dekalb County.

The time estimate for the environmental process will be revised to 6-9 months
instead of 6 months.

Covington Highway and I-285 Ramps will be removed from the list of signalized
intersections under the comment section.

The cost estimate will be revised to include the increased utility costs and right of
way costs, and the addition of pedestrian signal heads and handrails.

The utility costs and right of way costs will be denoted as by locals.

A line will be added for the date on the Notice of Location and Design Approval
Mike Lobdell’s name will be revised to include his PE.

The proposed required right of way will be added to the typical section and the
proposed right of way will be increased to accommodate the eighteen-foot clear
zone.

The curb and gutter will be revised on the typical section to reflect maintaining
the existing curb and gutter.

Phase 1 will be added to the project title on the typical section.

A stamped concrete strip only will be shown on the typical section instead of the
stamped concrete or grass strip.

A sidewalk handrail detail will be added to the typical section.

e Chris Woods closed the meeting.

Y:\Roadways\A 137401 3\Concepliconcept team meeting minuies051205 doc



NOTICE OF LOCATION AND DESIGN APPROVAL

Project No. STP-0002-00(406)
DeKalb County
P. 1. No. 0002406

Notice is hereby given in compliance with Georgia code 22-2-109 that the Georgia Department of
Transportation has approved the Location and Design of the above project.

Date of Location Approval: 4%057 3', 2005

This project is located on Covington Highway from Memorial Drive to West Austin Drive - Phase
1, located in DeKalb County, Land District 15, Land Lots 197, 219, 220, 230 and 231.

This project consists of adding sidewalks to both sides of the road to establish a continuous ADA
path as well as curb and gutter and drainage improvements as necessary.

Drawings and/or maps, and/or plats of the proposed project, as approved, are on file and are
available for public inspection at the Georgia Department of Transportation:

Thomas C. Parker
District 7 — Area 1 Engineer
thom.parker@dot.state.ga.us

805 George Luther Drive
Decatur, Georgia 30032
(404) 299-4386

Any interested party may obtain a copy of the drawings or maps or plats or potions thereof by
paying a nominal fee and requesting in writing to:

Mike Lobdell, PE
District 7 Preconstruction Engineer
mike.lobdell@dot.state.ga.us
330 Capitol Ave SE
Atlanta, GA 30334-9002
(404) 463-4947

Any written request or communication in reference to this Notice SHOULD include the PROJECT
and P.I. NUMBERS as noted at the top of this notice.



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROJECT CONCEPT REPORT

Covington Highway Sidewalks from Memorial Drive to West Austin Drive -

Phase 1

Project Number: STP-0002-00(406)
County: DeKalb
P. I. Number: 0002406

Federal Route Number: 278
State Route Number: 12

PROJECT LOCATION MAP: See Page 2

Recommendation for approval:
. Y
DATE df/) 2/05 % =, WM

Project Manager TD/(\
DATE _ b[27/os :?(p
FCey District Engmaar_\i —

The concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Plan (RTP) and/or the State Transportation Improvement Program (STIP).

oxts_7/1 o5 (Lo d D

State ?Aﬁsponati—on Planning Administrator

DATE
State Transportation Financial Management Administrator
DATE
State Environmental/Location Engineer
DATE
State Traffic Safety and Design Engineer
DATE

Project Review Engineer



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
PROJECT CONCEPT REPORT

Covington Highway Sidewalks from Memorial Drive to West Austin Drive -
Phase 1

Project Number: STP-0002-00(406)
County: DeKalb
P. I. Number: 0002406

Federal Route Number: 278
State Route Number: 12

PROJECT LOCATION MAP: See Page 2

Recommendation for approval:
1 \
DATE 6;_/) 9/05 % —-/M

/ Project Manager
DATE _ b ,/ 27'/ oS M

District Eng,xncer.\c;

The concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Plan (RTP) and/or the State Transportation Improvement Program (STIP).

DATE

DATE

DATE

State Transportation Planning Administrator

State Transportation Financial Management Administrator

State Wﬂtal ocagion Engineer
DATE /-(-o% /

DATE

State Traffic Safety and Design Engineer

Project Review Engineer



FILE:

FROM:

TO:

SUBJECT:

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

P.I. No. 0002406 OFFICE: Environment/Location

W 1 DATE:  July 6, 2005
; 7
Harvey D. Keepler, e Environmental/L.ocation Engineer

Margaret B. Pirkle, P.E., Assistant Director of Preconstruction

PROJECT CONCEPT REPORT
STP-0002-00(406) / DeKalb County
S.R. 12 Sidewalks, Phase 1

The above subject concept report has been reviewed. This Office has no comment at this time.

If you have any questions, please contact me at (404) 699-4401.

HDK/le

Attachment

cc: Brian Summers
Bryant Poole
Keith Golden
Joe Palladi
Jamie Simpson



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROJECT CONCEPT REPORT

Covington Highway Sidewalks from Memorial Drive to West Austin Drive -
Phase 1

Project Number: STP-0002-00(406)
County: DeKalb
P. L. Number: 0002406

Federal Route Number: 278
State Route Number: 12

PROJECT LOCATION MAP: See Page 2

Recommendation for approval:
. A\
DATE 6;/) (’//0 ] % ettty

Project Manager : Tb/é
DATE G/ 27/os 6w : 2(‘?
SRR District Engineer) i —
The concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Plan (RTP) and/or the State Transportation Improvement Program (STIP).

DATE

State Trapsportation Plgpning Administrator
DATE /7901 jﬁw 2 Lo

ﬂ! Transportation Fingficial Management Administrator

DATE

State Environmental/Location Engineer
DATE

State Traffic Safety and Design Engineer
DATE

Project Review Engineer



